REQUEST FOR CONTRACT

DATE: 5/26/2011

REQUESTING OFC/DIV: OCPR

CHIEF:

DEPUTY: Jerome Zeringue

ACCOUNTING REVIEW - Source & Availability of Funds:

Budget Unit of State Yes X NO

TYPE OF CONTRACT:

_____ Contract _____ Cooperative Agmt

#1 Amendment _____ Interagency Agmt

1. Contracting Party: Terrebonne Levee & Conservation District
   Address: 220A Clendenning Road
   Houma, LA 70363
   Contact Person: Reggie Dupre
   Telephone No.: 985-868-8523
   Federal Tax ID#: 72-1403172

2. a) Amount: $2,403,300*
   b) Funding Source: FEMA + Trust Fund
   c) Cost Center No.: 2503 / 2529
   d) Grant No./MIPR No.: N/A
   e) CRD Acct Prj. No.: 1TE1 / 1908
   f) Cost Share No.: N/A
   g) CRD Plan Prj. No.: N/A
   h) CWPPRA Purpose Code No.: N/A

A copy of DNR insurance requirements was provided to this proposed contractor.

3. Project Manager: Shane Triche

4. Contract Term: 4/15/2010 - 3/14/2013 *Justify if more than 12 months:*
   Construction is estimated to be completed in three years.

5. Project Title: "Montegut Wetlands Project (TE-01), FEMA PW 1908"

   Objective: To provide funding to the Terrebonne Levee & Conservation District (TLCD) to engineer, design, survey, repair, rehabilitate and construct the southern levee of the project.

6. Payment: X Actual Costs Incurred; _____ Fee Schedule; _____ Hourly; _____ Other *(Explain)*
   In accordance with the attached scope of work.

7. Documentation
   A. Scope of Services must include Deliverables, Budget and Reports *(type, frequency and no. of copies)*
   B. Resumes *(1 copy)*
   C. Contract Certification Form *(DNR-CD)*
   D. Contract Justification Form *(DNR-CJ)*
   E. Civil Service Justification Form *(DNR-CS)*
   F. Request for Sole Source Selection Form *(DNR-RS)*
   G. Cost Benefit Analysis Documentation Form (DNR-CB)

1443

Amendments - Complete items 1, 4, 5, 8 (as applicable) and 9

8. Original Amt.: $2,403,300 Amount of Increase: $1,308,307.50 Total: $3,711,607.50
   Funding Source: * Grant No.:
   Contract No.: 2503-10-85

9. Type of Amendment: _____ Time Extension Date Extended: _____
   x Budget Increase x Scope of Services

Reasons for Amendment An amendment is needed in order to increase marsh vegetation, submerged aquatic vegetation, and habitat diversity by controlling water level and salinity through the reconstruction of Structure No. 1, which was destroyed during Hurricans Gustav and Ike.

Chief Financial Officer _____ Date 7/1/11

* OCPR $130,830.75
FEMA $1,177,476.75

FOR CONTRACTS & GRANTS USE ONLY

ACCOUNTING FOR BA22: _____

SECRETARY APPROVAL: _____ DATE: 8/5/11

DEPARTMENT OF NATURAL RESOURCES FISCAL DIVISION 2011 JUL -7 PM 2:01

DNR-CR (REV.7/1/98) amd#1.xlsx