

REQUEST FOR CONTRACT

DATE: 5/26/2011

REQUESTING OFC/DIV: O CPR TYPE OF CONTRACT: Contract Cooperative Agmt
CHIEF: Jerome Zeringue #1 Amendment Interagency Agmt
ACCOUNTING REVIEW - Source & Availability of Funds: YES X NO
Budget Unit of State

1. Contracting Party: Terrebonne Levee & Conservation District Contact Person: Reggie Dupre
Address: 220A Clendenning Road Telephone No.: 985-868-8523
Houma, LA 70363 Federal Tax ID#: 72-1403172

2. a) Amount: \$2,403,300* b) Funding Source: FEMA + Trust Fund
c) Cost Center No.: 2503 / 2529 d) Grant No./MIPR No.: N/A
e) CRD Acct Prj. No.: 1TE1 / 1908 f) Cost Share No.: N/A
g) CRD Plan Prj. No.: N/A h) CWPPRA Purpose Code No.: N/A

A copy of DNR insurance requirements was provided to this proposed contractor.

3. Project Manager: Shane Triche
4. Contract Term: 4/15/2010 - 3/14/2013 Justify if more than 12 months:
Construction is estimated to be completed in three years.

5. Project Title: "Montegut Wetlands Project (TE-01), FEMA PW 1908"
Objective: To provide funding to the Terrebonne Levee & Conservation District (TLCD) to engineer, design, survey, repair, rehabilitate and construct the southern levee of the project.

6. Payment: X Actual Costs Incurred; Fee Schedule; Hourly; Other (Explain, In accordance with the attached scope of work.

- 7. Documentation
A. Scope of Services must include Deliverables, Budget and Reports (type, frequency and no. of copies)
B. Resumes (1 copy)
C. Contract Certification Form (DNR-CD)
D. Contract Justification Form (DNR-CJ)
E. Civil Service Justification Form (DNR-CS)
F. Request for Sole Source Selection Form (DNR-RS)
G. Cost Benefit Analysis Documentation Form (DNR-CB)

Amendments - Complete items 1, 4, 5, 8 (as applicable) and 9

8. Original Amt.: \$2,403,300 Amount of Increase: \$1,308,307.50 Total: \$3,711,607.50
Funding Source: * Grant No.:
Contract No.: 2503-10-85

9. Type of Amendment: Time Extension Date Extended:
x Budget Increase x Scope of Services

Reasons for Amendment An amendment is needed in order to increase marsh vegetation, submerged aquatic vegetation, and habitat diversity by controlling water level and salinity through the reconstruction of Structure No. 1, which was destroyed during Hurricans Gustav and Ike.

Chief Financial Officer: [Signature] Date: 7/1/11

* O CPR \$130,830.75
FEMA \$1,177,476.75

FOR CONTRACTS & GRANTS USE ONLY

ACCOUNTING FOR BA22: [Signature]
SECRETARY APPROVAL: [Signature] DATE: 8/6/11

DEPARTMENT OF NATURAL RESOURCES FISCAL DIVISION 2011 JUL -7 PM 2:01